Approved For Release 2001/07/23 CMTDP81B00878R004400100057-9

SAPC_25574 Copy <u>L</u> of 4 19 March 1958

CONTRACT APPROVAL

Contract No. A-101

The following Purchase Order Change Notices are hereby approved:

<u>Vendor</u>	Requ.	Purchase Order No.	Amount
Ampex Corporation		25-42052	\$23,580.00
Change Notice No. 2 (Reduces Quantity)	18995	Net	-7.168.75 \$16,411.25
Ampex Corporation		25-42053	\$18,325.00
Change Notice No. 2 (Reduces Quantity)	18996	Net	-573 .75

These Change Notices were placed as a result of the recent reduction in Ampex equipment required.

Very truly yours,

25X1A

Contracting Officer

25X1A	
Distribution:	
Orig - Commonweal R-W	
2 - Contract A-101 (Approvals) Folder 14A
w/cy 1 of SAPC-25389 and S	SAPC-25390 DOCUMENT NO.
3 - Proj. Finance	NO CHARGE IN GLASS.
j = Proj, Finance	m Deglassified
4 - Proj. Chrono 25X1A	CLASS, CHANGED TO: TS S 6 2012
25X IA	NEXT REVIEW DATE!
PS/DCI:1 (19/3/58)	- 1. P. 70.9
10/D0143	72/1/62 TEVIEWERI_ 06454U
Approved For Release 2001/07/27 : CIXH	1. 18 1 B00878 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1